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ESTIMATE RUN 12/28/2017

ESTIMATE SUMMARY 09:02:51

CONTID: C20552R        ESTIMATE NO: 0010 FINL 2005

PCN: 20552R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70:C470 TO 32ND CABLE RAIL PERCENT TIME:

PROJECT NO: SHE 0703-428                  

I-70:C470 TO 32ND CABLE RAIL

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING

4850 GEIGER BLVD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80915     (719)596-9226 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,665,746.33 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,193,350.96 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,900.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.46

WORK DAYS

WORK DAYS

100.00%

-0.02

0.00

0.00

17,900.26

$

$

$

$

1,665,746.35

0.00

1,665,746.35

0.00

1,665,746.35

0.00

0.00

1,665,746.35

0.00

AMOUNT DUE 1,665,746.35 17,900.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,900.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

115.0 TIME ALLOW: 118

ORIG TIME ALLOW: 78

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2016

04/05/2016

06/07/2017

06/07/2017

12/28/2017

12/17/2015

12/31/2015

01/26/2016

04/05/2016
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PCN: 20552R-BID   ESTIMATE RUN 12/28/2017

PROJECT: SHE 0703-428                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 1.000

0.000

202-00033  
 

1,380.001.000

0.00

1.000

EACH

1,380.00000

0010 Removal of Delineator 10.000

0.000

202-00090  
 

100.0010.000

0.00

10.000

EACH

10.00000

0015 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

125.00000

0020 *Clean Culvert 15.000

0.000

202-04002  
 

30,000.0015.000

0.00

15.000

EACH

2,000.00000

0025 *Clean Inlet 17.000

0.000

202-04010  
 

11,900.0017.000

0.00

17.000

EACH

700.00000

0030 *Unclassified Excavation 498.000

0.000

203-00000  
 

7,345.50498.000

0.00

498.000

CY  

14.75000

0035 *Embankment Material (Complete In Place) (R20) 14,120.000

0.000

203-00065  
 

437,720.0014,120.000

0.00

14,120.000

CY  

31.00000

0040 *Blading 25.000

0.000

203-01500  
 

4,375.0025.000

0.00

25.000

HOUR

175.00000

0045 *Potholing 46.000

0.000

203-01597  
 

8,050.0046.000

0.00

46.000

HOUR

175.00000

0050 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

130.00000

0055 *Erosion Log Type 1 (12 Inch) 1,200.000

0.000

208-00002  
 

7,200.001,200.000

0.00

1,200.000

LF  

6.00000
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PCN: 20552R-BID   ESTIMATE RUN 12/28/2017

PROJECT: SHE 0703-428                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 90.000

0.000

208-00035  
 

450.0090.000

0.00

90.000

LF  

5.00000

0065 Concrete Washout Structure 4.000

0.000

208-00045  
 

4,080.004.000

0.00

4.000

EACH

1,020.00000

0070 *Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

50.001.000

0.00

1.000

HOUR

50.00000

0075 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0080 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

50.00000

0085 *Erosion Control Supervisor 120.000

0.000

208-00206  
 

18,000.00120.000

0.00

120.000

DAY 

150.00000

0090 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

23.00000

0095 Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0100 *Seeding (Native) 20.000

0.000

212-00006  
 

18,400.0020.000

0.00

20.000

ACRE

920.00000

0105 *Soil Conditioning 20.000

0.000

212-00032  
 

72,000.0020.000

0.00

20.000

ACRE

3,600.00000

0110 *Mulching (Weed Free Hay) 20.000

0.000

213-00002  
 

14,000.0020.000

0.00

20.000

ACRE

700.00000
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PCN: 20552R-BID   ESTIMATE RUN 12/28/2017

PROJECT: SHE 0703-428                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulch Tackifier 4,000.000

0.000

213-00061  
 

10,000.004,000.000

0.00

4,000.000

LB  

2.50000

0120 Herbicide Treatment 15,239.000

0.000

217-00000  
 

4,876.4815,239.000

0.00

15,239.000

SY  

0.32000

0125 *Aggregate Base Course (Class 6) 966.940

0.000

304-06000  
 

33,842.90966.940

0.00

966.940

TON 

35.00000

0130 *Concrete Pavement (8 Inch) 823.000

0.000

412-00800  
 

64,194.00823.000

0.00

823.000

SY  

78.00000

0135 *Concrete Slope and Ditch Paving (Reinforced) 466.600

0.000

507-00100  
 

146,979.00466.600

0.00

466.600

CY  

315.00000

0140 Inlet Grating and Frame (Median) 4.000

0.000

604-50000  
 

3,900.004.000

0.00

4.000

EACH

975.00000

0145 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

21.00000

0150 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

0.000

EACH

986.00000

0155 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

0.000

EACH

2,335.00000

0160 *Tensioned Cable Barrier (TL-4) 20,158.000

0.000

606-20014  
 

246,935.5020,158.000

0.00

20,158.000

LF  

12.25000

0165 End Anchorage (Tensioned Cable Barrier) 28.000

0.000

606-21010  
 

66,640.0028.000

0.00

28.000

EACH

2,380.00000
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PCN: 20552R-BID   ESTIMATE RUN 12/28/2017

PROJECT: SHE 0703-428                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Type I) 96.000

0.000

612-00001  
 

1,920.0096.000

0.00

96.000

EACH

20.00000

0175 Delineator (Type III) 36.000

0.000

612-00003  
 

900.0036.000

0.00

36.000

EACH

25.00000

0180 Sign Panel (Class I) 84.000

0.000

614-00011  
 

1,680.0084.000

0.00

84.000

SF  

20.00000

0185 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

25.00000

0190 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

24.000

0.000

614-01583  
 

9,600.0024.000

0.00

24.000

EACH

400.00000

0195 Construction Surveying 1.000

0.000

625-00000  
 

16,500.001.000

0.00

1.000

L S 

16,500.00000

0200 *Mobilization 1.000

0.000

626-00000  
 

178,368.801.000

0.00

1.000

L S 

178,368.80000

0205 *Public Information Services 1.000

0.000

626-01000  
 

8,700.001.000

0.00

1.000

L S 

8,700.00000

0210 *Traffic Control Inspection 101.000

0.000

630-00007  
 

10,100.00101.000

0.00

101.000

DAY 

100.00000

0215 *Traffic Control Management 114.000

0.000

630-00012  
 

73,530.00114.000

0.00

114.000

DAY 

645.00000

0220 *Uniformed Traffic Control Coordination 3.000

0.000

630-00015  
 

30.003.000

0.00

3.000

HOUR

10.00000
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PCN: 20552R-BID   ESTIMATE RUN 12/28/2017

PROJECT: SHE 0703-428                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

2,400.004.000

0.00

4.000

EACH

600.00000

0230 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

600.006.000

0.00

6.000

EACH

100.00000

0235 *Construction Traffic Sign (Panel Size A) 20.000

0.000

630-80341  
 

1,000.0020.000

0.00

20.000

EACH

50.00000

0240 *Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

1,680.0024.000

0.00

24.000

EACH

70.00000

0245 *Construction Traffic Sign (Panel Size C) 19.000

0.000

630-80343  
 

1,710.0019.000

0.00

19.000

EACH

90.00000

0250 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

1,344.0064.000

0.00

64.000

SF  

21.00000

0255 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0260 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

3.000

0.000

630-80358  
 

2,970.003.000

0.00

3.000

EACH

990.00000

0265 *Drum Channelizing Device 50.000

0.000

630-80360  
 

500.0050.000

0.00

50.000

EACH

10.00000

0270 *Traffic Cone 465.000

0.000

630-80380  
 

2,673.75465.000

0.00

465.000

EACH

5.75000

0275 *Stackable Vertical Panels 36.000

0.000

630-80393  
 

324.0036.000

0.00

36.000

EACH

9.00000
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PCN: 20552R-BID   ESTIMATE RUN 12/28/2017

PROJECT: SHE 0703-428                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mobile Attenuator 108.000

0.000

630-85041  
 

10,800.00108.000

0.00

108.000

DAY 

100.00000

0285 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

10,000.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Replace ITS Pull Box 1,789.210

0.000

700-70035  
 

1,789.211,789.210

0.00

1,789.210

F A 

1.00000

0310 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 Soil Reten Blanket (S-C)(BioD Cl 1) 0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.75000

0335 Turf Reinf Mat (Cl 1) 1,242.000

0.000

216-00301  
 

11,178.001,242.000

0.00

1,242.000

SY  

9.00000

0340 Const Surveying (Hour) 150.500

0.000

625-00001  
 

15,050.00150.500

0.00

150.500

HOUR

100.00000

0345 Added Item (Day)/ Public Information Services 36.000

0.000

900-00005  
 

4,015.4436.000

0.00

36.000

DAY 

111.54000
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PCN: 20552R-BID   ESTIMATE RUN 12/28/2017

PROJECT: SHE 0703-428                  ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:02:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 Added Item (Dollar)/ Compensible Delay Cost 8,149.400

0.000

900-00006  
 

8,149.408,149.400

0.00

8,149.400

DOL 

1.00000

0355 Added Item (Dollar)/ Compensible Additional Day s Cost 30,697.800

0.000

900-00006  
 

30,697.8030,697.800

0.00

30,697.800

DOL 

1.00000

0360 Added Item (Each)/ Adjust Manhole (0.5' - 1.5') 1.000

0.000

900-00007  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0365 Added Item (Each)/ Adjust Manhole (1.5' - 2.5') 1.000

0.000

900-00007  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0370 Added Item (Each)/ Modify Inlet (0.5' - 1.5') 6.000

0.000

900-00007  
 

15,000.006.000

0.00

6.000

EACH

2,500.00000

0375 Added Item (Each)/ Modify Inlet (1.5' - 2.5') 3.000

0.000

900-00007  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0380 Added Item (Square Foot)/ Concrete Apron 1,053.000

0.000

900-00021  
 

8,792.551,053.000

0.00

1,053.000

SF  

8.35000

CAT 1,652,271.330.001,652,271.33CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Field Office (Class 2) 1.000

0.000

620-00002  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000

0325 Sanitary Facility 1.000

0.000

620-00020  
 

975.001.000

0.00

1.000

EACH

975.00000

CAT 13,475.000.0013,475.00CURRENT AMT0400 $ $ $

$ 1,665,746.330.00$1,665,746.33$CURRENT AMTPROJECT TOTAL


